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Coverage

• the different routes;

• the context of the DIY option;

• the stages of the work;

• conclusions;











The Stages

• concept

• preliminary work

• business case

• approvals



The Stages (2)

• technical advisers

• planning consent

• procurement of contractors

• construction and commissioning



The Stages (3)

• maintenance

• operation



The Alternatives
• sell land

• lease land

• sell with planning consent

• joint venture to develop

• crowd funding



ConclusionsConclusions
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